BW PASTOR, BEHLING & WHEELER, LL.C
l 2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446
December 9, 2013

(PBW Project No. 1651)

VIA ELECTRONIC MAIL AND FEDERAL EXPRESS

Mr. Stephen Tzhone

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas
Dear Mr. Tzhone:

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the
Settlement Agreement requirements, this progress report addresses the topics listed below:

Le Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous

two-month period:

e Investigation Derived Waste (IDW) was sampled for profiling. Approval for use
of the Waste Management Covel Gardens Landfill was received from EPA
September 26, 2013.

e PBW met with representatives from EPA, TCEQ and EA Engineering on
October 31, 2013 to discuss EPA and TCEQ comments on the Baseline Human
Health Risk Assessment (BHHRA).

e The scope of the additional investigation activities to address EPA and TCEQ
comments on the BHHRA has been evaluated and a Work Plan Refinement
Notice is being prepared for submittal.

o The Remedial Investigation report is currently being prepared.
2 Quality-assured results of sampling, tests and all other quality-assured data received

by Respondents during the preceding two-month period — No quality-assured data
were received during the preceding two month period.
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3. Work planned for next two months with schedules relating such Work to the overall
project schedule for RI/FS completion — The following work is planned for the next
two months:
e Drum Removal — drums of investigation derived waste (soil and groundwater)
will be removed from the Site and disposed of.
e PBW and other Respondent representatives will attend and participate in the
Community Open House to be conducted on December 3, 2013.
e Preparation of the RI Report and Feasibility Study are ongoing.
e The aforementioned Work Plan Refinement Notice will be submitted for
approval and signatures.
e The additional investigation activities identified in the Work Plan Refinement
Notice to complete the BHHRA will be initiated.
The additional investigation activities are anticipated to require four months to
complete, which will affect the overall RI/FS schedule accordingly.
4. Problems encountered, anticipated problems. actual or anticipated delays, and

solutions developed and implemented to address any actual or anticipated problems
or delays — No problems or delays were encountered or anticipated during the
preceding two-month period.

Thank you for the opportunity to submit this progress report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC
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Eric F. Pastor P.E. Tim Nickels
Principal Engineer Senior Scientist
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cc: Mr. John Flores — Texas Commission on Environmental Quality (TCEQ)
Mr. Jeff Adamson — Flint Group Incorporated
Ms. Leslie Alexander — de maximis, inc.
Mr. Brad Bredesen — Structural Metals, Inc.
Mr. Lee Bishop — Exxon Mobil Corporation
Mr. Gary Elkin — BAE Systems Resolution, Inc.
Mr. Jack Healy — Perkin Elmer Automotive Research, Inc.
Ms. Heidi Hughes Bumpers — Jones Day
Mr. Paul Kirkpatrick — Commercial Metals Company
Mr. Earl Moran — Exxon Mobil Corporation
Mr. James Morriss, Il — Thompson & Knight, LLP
Ms. Eva O’Brien — Norton Rose Fulbright, LLP
Mr. Peter Schreck— Flint Group Incorporated
Ms. Mary Smith - Office of the Attorney General of Texas
Mr. Robert Sterrett — Itasca Denver, Inc.
Mr. Rudy Valdes — National Radiator
Mr. Randy Walker — Structural Metals, Inc.
Ms. Elizabeth Webb — Thompson & Knight, LLP
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